Print Date: 12/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNN165

Contractor: Twin K Construction, Inc.
Contractor's 13271 Scott Highway
Address: Helenwood, TN 37755

Estimate Number: 0029  Estimate Type: Progress

Contract Location: Grading, drainage, and a concrete box bridge on S.R.10

Counties: MACON

Project(s): 56001-3226-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$17,391,499.82
$1,004,335.70
$18,395,835.52
$-9,783.00
$0.00
$18,386,052.52

Previous to Date
$16,761,036.26

$1,037,249.55
$17,798,285.81

$-11,323.00
$0.00

$17,786,962.81

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$630,463.56
$-32,913.85
$597,549.71
$1,540.00
$0.00
599,089.71

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
920.0 Days
891.0 Days
891.0 Days

96.85 9,

115.07 %
- %
Dates
05/23/2014
06/02/2014
06/11/2014
06/24/2014
06/24/2014
12/29/2016

Amounts

$15,493,379.20
$15,419,073.30
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

56001-3226-94 100.00 STP/PHSIP-10(24) 599,089.71 The grading, drainage, construction of a concrete box bridge
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 9506 104-03.10 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $14,750.00
(DESCRIPTION)/Relocation of This Est: 1.500 This Est: $22,125.00
Temporary Traffic System Total: 1.500 Total: $22,125.00
56001-3226-94 0100 9500 104-04.02 LS ADDITIONAL Bid: 0.000 Unit Price: $18,150.00
COMPENSATION(DESCRIPT)/Add  This Est: 0.000 This Est: $0.00
ional staking for revised Total: 1.000 Total: $18,150.00
cross-sections
56001-3226-94 0100 9508 104-04.03 LS ADDITIONAL Bid: 0.000 Unit Price: $13,555.00
COMPENSATION(DESCRIPT)/Add  This Est: 1.000 This Est: $13,555.00
ional compensation for surveying Total: 1.000 Total: $13,555.00
traffic pinch points
56001-3226-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $80,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $80,000.00
56001-3226-94 0100 9024 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 9023 108-08.08 30MN LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: -284.000 Total: $-142,000.00

RR004
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 901¢  ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est  -21,829.540 AdjThis Est  -21,829.54
Adj Total: -296,711.020 Adj Total: -296,711.02
56001-3226-94 0300 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9021 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -17,046.700 Adj This Est -17,046.70
Adj Total: -65,538.890 Adj Total: -65,538.89
56001-3226-94 0300 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,700.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 800.000 Total: $640.00
56001-3226-94 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $100,000.00
This Est: 0.000 This Est: $0.00
Total: 1.100 Total: $110,000.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 9501 201-01.01 LS ADDITIONAL CLEARING & Bid: 0.000 Unit Price: $34,451.47
GRUBBING This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $34,451.47
56001-3226-94 0100 0040 202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $4,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,500.00
56001-3226-94 0100 0050 202-04.50 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $25,000.00
(DESCRIPTION, STA.)/(SLAB This Est: 0.000 This Est: $0.00
BRIDGE, STA. 130+27.05) Total: 1.000 Total: $25,000.00
56001-3226-94 0100 0060 202-04.51 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $3,000.00
(DESCRIPTION, STA.)/(BOX This Est: 0.000 This Est: $0.00
CULVERT STA. 112+03.00) Total: 1.000 Total: $3,000.00
56001-3226-94 0100 0070 202-04.52 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $3,500.00
(DESCRIPTION, STA.)/(BOX This Est: 0.000 This Est: $0.00
CULVERT SAT. 127+45.21) Total: 1.000 Total: $3.500.00
56001-3226-94 0100 0080 202-04.53 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $2,500.00
(DESCRIPTION, STA.)/(BOX This Est: 0.000 This Est: $0.00
CULVERT, STA. 161+78.87) Total: 0.500 Total: $1,250.00
56001-3226-94 0100 0090 202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $5,500.00
NO.)/(Tract No. 5) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,500.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 0100  202-06.02 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $7,000.00
NO.)/(Tract No. 6) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,000.00
56001-3226-94 0100 0110  202-06.03 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $10,000.00
NO.)/(Tract No. 13) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,000.00
56001-3226-94 0100 0120  202-06.04 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $7,000.00
NO.)/(Tract No. 14) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,000.00
56001-3226-94 0100 0130  202-06.05 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $6,500.00
NO.)/(Tract No. 16) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,500.00
56001-3226-94 0100 0140  202-06.06 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $10,000.00
NO.)/(Tract No. 24) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,000.00
56001-3226-94 0100 0150 203-01 C.Y. ROAD & DRAINAGE EXCAVATION  Bid: 335,576.000 Unit Price: $11.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 494,892.290 Total: $5,443,815.19
56001-3226-94 0100 9000  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $16.50
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 27,729.500 Total: $457,536.75

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# | ltem # Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 0160 C.Y. RD & DRNG EXCV (ACID Bid: 34,325.000 Unit Price: $12.50
PRODUCING- OFF SITE This Est: 0.000 This Est: $0.00
DISPOSAL) Total: 34,325.000 Total: $429,062.50
0100 0160 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 127,764.858 Adj Total: -60,023.93
0100 0160 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 86,387.39
56001-3226-94 0100 0170 S.Y. PRESPLITTING OF ROCK Bid: 13,715.000 Unit Price: $16.00
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 13,715.000 Total: $219,440.00
56001-3226-94 0100 0180 TON BORROW EXCAVATION (GRADEL Bid: 70,361.000 Unit Price: $18.00
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 186,741.390 Total: $3,361,345.02
56001-3226-94 0100 0190 C.Y. PLACING AND SPREADING Bid: 10,415.000 Unit Price: $5.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 5,432.620 Total: $27,163.10
56001-3226-94 0100 9001 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $16.50
This Est: 0.000 This Est: $0.00
Total: 633.110 Total: $10,446.32
56001-3226-94 0100 0200 M.G. WATER Bid: 382.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $320.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 0210 203-40.05 L.F. DRILLING Bid: 3,100.000 Unit Price: $50.00
This Est: 67.900 This Est: $3,395.00
Total: 3,082.800 Total: $154,140.00
56001-3226-94 0100 0220 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 53.000 Unit Price: $75.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0230 209-01.31 C.Y. TEMPORARY MULCH FILTER Bid: 500.000 Unit Price: $30.00
BERM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0240 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 2,183.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 214.000 Total: $2,568.00
56001-3226-94 0100 0250 209-05 C.Y. SEDIMENT REMOVAL Bid: 580.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 2,659.280 Total: $26,592.80
56001-3226-94 0100 0260 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 10,828.000 Unit Price: $4.10
BACKING) This Est: 778.000 This Est: $3,189.80
Total: 11,373.000 Total: $46,629.30
56001-3226-94 0100 0270 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 8,997.000 Unit Price: $1.75
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 667.000 Total: $1,167.25

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 0280 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 22.000 Unit Price: $325.00
This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $26,000.00
0100 0280 ADJUSTMENT Test Report Payment Adjustment Adj This Est 7.000 Adj This Est 2,275.00
Adj Total: 0.000 Adj Total: 0.00
56001-3226-94 0100 0290 209-09.01 BAG SANDBAGS Bid: 14,208.000 Unit Price: $2.00
This Est: 300.000 This Est: $600.00
Total: 3,006.000 Total: $6,012.00
56001-3226-94 0100 0300 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10')  Bid: 24.000 Unit Price: $500.00
This Est: 2.000 This Est: $1,000.00
Total: 11.000 Total: $5,500.00
56001-3226-94 0100 0310 209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 10.000 Unit Price: $275.00
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0320 209-20.08 S.Y. POLYETHYLENE SHEETING (6 Bid: 168.000 Unit Price: $2.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0330 209-40.34 EACH CATCH BASIN PROTECTION Bid: 14.000 Unit Price: $275.00
(TYPEE) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,375.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 0340 209-40.44 EACH CATCH BASIN FILTER Bid: 3.000 Unit Price: $750.00
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0350 209-65.04 L.F. TEMPORARY IN STREAM Bid: 100.000 Unit Price: $100.00
DIVERSION This Est: 50.000 This Est: $5,000.00
Total: 270.000 Total: $27,000.00
56001-3226-94 0100 0360 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 42,414.000 Unit Price: $23.00
BASE, GRADING D This Est: 7,721.839 This Est: $177,602.30
Total: 27,525.909 Total: $633,095.91
56001-3226-94 0100 0370 303-01.01  TON GRANULAR BACKFILL Bid: 6,903.000 Unit Price: $21.00
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 3,897.700 Total: $81,851.70
56001-3226-94 0100 0380 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 914.000 Unit Price: $22.00
This Est: 0.000 This Est: $0.00
Total: 3,895.530 Total: $85,701.66
56001-3226-94 0100 0390 307-01.01  TON ASPHALT CONCRETE MIX Bid: 5,729.000 Unit Price: $78.25
(PG64-22) (BPMB-HM) GRADING #  This Est: 964.470 This Est: $75,469.78
Total: 5,109.380 Total: $399,808.99
56001-3226-94 0100 0400 307-01.08 TON ASPHALT CONCRETE MIX Bid: 4,417.000 Unit Price: $87.25
(PG64-22) (BPMB-HM) GRADING This Est: 1,308.520 This Est: $114,168.37
B-M2 Total: 5,925.340 Total: $516,985.92

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est -4,085.880 Adj This Est -4,085.88
Adj Total: -22,024.360 Adj Total: -22,024.36
56001-3226-94 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 1,165.650 Adj This Est 1,165.65
Adj Total: 4,844.700 Adj Total: 4,844.70
56001-3226-94 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0410 402-01 TON BITUMINOUS MATERIAL FOR Bid: 81.000 Unit Price: $750.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 7.780 Total: $5,835.00
56001-3226-94 0100 0420 403-01 TON BITUMINOUS MATERIAL FOR Bid: 6.000 Unit Price: $700.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 4.130 Total: $2,891.00
56001-3226-94 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 10




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0430 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 1,055.000 Unit Price: $116.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0440 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 3,591.000 Unit Price: $114.00
This Est: 0.000 This Est: $0.00
Total: 134.030 Total: $15,279.42
56001-3226-94 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -162.980 Adj Total: -162.98
56001-3226-94 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 9010  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0450  411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 3.300 Unit Price: $3,000.00
(NON-CONTINUQUS) (8IN WIDTH!  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0460  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 10,322.000 Unit Price: $1.25
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0300 9013 604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $517.50
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0300 9014 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $391.50
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0300 9011 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $210.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 51.450 Total: $10,804.50
56001-3226-94 0300 1550 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 203.000 Unit Price: $450.00
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 224.887 Total: $101,199.15

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0300 1560 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 42,778.000 Unit Price: $0.90
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 50,871.000 Total: $45,783.90
56001-3226-94 0300 1570 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 493.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 498.600 Total: $261,765.00
56001-3226-94 0300 1580 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 107,038.000 Unit Price: $0.90
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 103,239.800 Total: $92,915.82
56001-3226-94 0100 0470 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 13,148.000 Unit Price: $79.00
(WALL NO. 1) This Est: 0.000 This Est: $0.00
Total: 13,003.800 Total: $1,027,300.20
0100 0470 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 13,003.800 Adj Total: -9,960.90
0100 0470 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 774,599.86
56001-3226-94 0100 0480 604-07.02 S.F. RETAINING WALL (DESCRIPTION Bid: 3,800.000 Unit Price: $75.00
(WALL NO. 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0480 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 50,004.79
RR004 Page 13
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0100 0490 604-07.03 S.F. RETAINING WALL (DESCRIPTION Bid: 5,445.000 Unit Price: $77.00
(WALL NO. 3) This Est: 1,361.000 This Est: $104,797.00
Total: 1,361.000 Total: $104,797.00
0100 0490 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1,361.000 Adj This Est -17,012.50
Adj Total: 1,361.000 Adj Total: -17,012.50
0100 0490 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 66,796.50
56001-3226-94 0100 0500 604-07.04 S.F. RETAINING WALL (DESCRIPTION Bid: 3,292.000 Unit Price: $90.00
(WALL NO. 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0500 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 40,939.75
56001-3226-94 0100 0510 604-07.05 S.F. RETAINING WALL (DESCRIPTION Bid: 1,5626.000 Unit Price: $94.00
(WALL NO. 5) This Est: 0.000 This Est: $0.00
Total: 1,526.000 Total: $143,444.00
56001-3226-94 0100 0520 604-07.06 S.F. RETAINING WALL (DESCRIPTION Bid: 5,871.000 Unit Price: $110.00
(WALL NO. 6) This Est: 0.000 This Est: $0.00
Total: 4,416.000 Total: $485,760.00
0100 0520 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,416.000 Adj Total: -2,992.28
0100 0520 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 69,391.62
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56001-3226-94 0300 9012 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0530 606-24.13 LS TEMPORARY SHEET PILES Bid: 1.000 Unit Price: $18,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,000.00
56001-3226-94 0100 0540 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 1,853.000 Unit Price: $32.00
(CLASS 11I) This Est: 224.000 This Est: $7,168.00
Total: 792.000 Total: $25,344.00
0100 0540 ADJUSTMENT Test Report Payment Adjustment Adj This Est -224.000 Adj This Est -7,168.00
Adj Total: -224.000 Adj Total: -7,168.00
56001-3226-94 0100 0550 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 931.000 Unit Price: $45.00
(CLASS 1II) This Est: 172.000 This Est: $7,740.00
Total: 963.000 Total: $43,335.00
0100 0550 ADJUSTMENT Test Report Payment Adjustment Adj This Est -27.000 Adj This Est -1,215.00
Adj Total: -27.000 Adj Total: -1,215.00
56001-3226-94 0100 0560 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 69.000 Unit Price: $68.00
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $2,720.00
56001-3226-94 0100 0570 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 316.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 559.000 Total: $17,888.00
0100 0570 ADJUSTMENT Test Report Payment Adjustment Adj This Est 239.000 Adj This Est 7,648.00
Adj Total: 0.000 Adj Total: 0.00
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56001-3226-94 0100 0580 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 24.000 Unit Price: $43.00
This Est: 0.000 This Est: $0.00
Total: 87.000 Total: $3,741.00
56001-3226-94 0100 0590 607-39.04 L.F. 30"PIPE CULVERT (SIDE DRAIN) Bid: 56.000 Unit Price: $54.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $1,080.00
56001-3226-94 0100 0600 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 48.000 Unit Price: $900.00
ENDWALLS) This Est: 12.450 This Est: $11,205.00
Total: 35.930 Total: $32,337.00
56001-3226-94 0100 0610 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 1,836.000 Unit Price: $1.50
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 544.000 Total: $816.00
56001-3226-94 0100 0620 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 137.000 Unit Price: $4.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0630  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8'  Bid: 7.000 Unit Price: $2,500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $22,500.00
56001-3226-94 0100 0640 611-51.02 EACH CATCH BASINS, TYPE 51,>4'-8" Bid: 9.000 Unit Price: $4,900.00
DEPTH This Est: 1.000 This Est: $4,900.00
Total: 5.000 Total: $24,500.00
0100 0640 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1.000 Adj This Est -3,422.27
Adj Total: 5.000 Adj Total: -17,111.33
0100 0640 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 17,111.33
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56001-3226-94 0100 0650 611-561.03 EACH CATCH BASINS, TYPE 51,>8'-12 Bid: 4.000 Unit Price: $10,500.00
DEPTH This Est: 2.000 This Est: $21,000.00
Total: 2.000 Total: $21,000.00
0100 0650 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1.000 Adj This Est -12,479.08
Adj Total: 2.000 Adj Total: -12,479.08
0100 0650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 18,684.48
56001-3226-94 0100 0660 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 1,450.000 Unit Price: $38.00
(STD-1-1SS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0670 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 205.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0680 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 998.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0690 621-03.04 L.F. 30" TEMPORARY DRAINAGE PIPE Bid: 204.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0700 621-03.06 L.F. 42" TEMPORARY DRAINAGE PIPE Bid: 102.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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56001-3226-94 0100 0710 621-03.11 L.F. 72" TEMPORARY DRAINAGE PIPE Bid: 204.000 Unit Price: $120.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0720  702-03  C.Y. CONCRETE COMBINED CURB&  Bid: 62.000 Unit Price: $325.00
GUTTER This Est: 0.000 This Est: $0.00
Total: 21.190 Total: $6,886.75
56001-3226-94 0100 0730 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 269.000 Unit Price: $70.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 9016 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $87.50
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0740 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 3,220.000 Unit Price: $17.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 9015 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0750 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 16.000 Unit Price: $2,250.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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56001-3226-94 0100 0760 705-04.25 EACH GUARDRAIL & BARRIER Bid: 40.000 Unit Price: $12.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0770 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 8.000 Unit Price: $5,200.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $114,400.00
56001-3226-94 0100 0780 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 2,242.000 Unit Price: $1.50
FENCE This Est: 0.000 This Est: $0.00
Total: 1,923.000 Total: $2,884.50
56001-3226-94 0100 0790 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 111.000 Unit Price: $200.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $2,800.00
0100 0790 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -7.000 Adj Total: -1,400.00
56001-3226-94 0100 0800 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 50.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0810 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 2,615.000 Unit Price: $23.00
This Est: 112.550 This Est: $2,588.65
Total: 1,810.780 Total: $41,647.94
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56001-3226-94 0100 0820 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 1,230.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0830 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 716.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 492.950 Total: $12,323.75
56001-3226-94 0100 0840 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 13,275.000 Unit Price: $4.50
(WITH PIPE) This Est: 4,562.000 This Est: $20,529.00
Total: 12,037.000 Total: $54,166.50
56001-3226-94 0100 0850 710-05 L.F. LATERAL UNDERDRAIN Bid: 2,925.000 Unit Price: $2.25
This Est: 390.000 This Est: $877.50
Total: 1,266.000 Total: $2,848.50
56001-3226-94 0100 0860  710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 66.000 Unit Price: $430.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0870  711-05.70 L.F. 32IN SINGLE SLOPE CONCRETE  Bid: 1,275.000 Unit Price: $58.00
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0880 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $45,000.00
This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $31,500.00
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56001-3226-94 0100 0890 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 17,250.000 Unit Price: $31.00
BARRIER RAIL This Est: 1,970.000 This Est: $61,070.00
Total: 24,597.000 Total: $762,507.00
56001-3226-94 0100 0900 712-04.01 EACH FLEXIBLE DRUMS Bid: 110.000 Unit Price: $40.00
(CHANNELIZING) This Est: 30.000 This Est: $1,200.00
Total: 430.000 Total: $17,200.00
56001-3226-94 0100 0910 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 115.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $600.00
56001-3226-94 0100 0920 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 340.000 Unit Price: $7.10
This Est: 106.750 This Est: $757.93
Total: 1,409.160 Total: $10,005.04
56001-3226-94 0100 0930 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 45.000 Unit Price: $14.00
1) This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $1,680.00
56001-3226-94 0100 0940 713-01.10 LS SIGNING Bid: 1.000 Unit Price: $2,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0950 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 98.000 Unit Price: $3.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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56001-3226-94 0100 0960 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 906.000 Unit Price: $4.50
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0970 713-11.21 EACH P POST SLIP BASE Bid: 3.000 Unit Price: $375.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0980 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 102.000 Unit Price: $11.50
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 0990 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 184.000 Unit Price: $13.20
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1000 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $900.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.250 Total: $225.00
56001-3226-94 0100 1010 713-15.40 LS SIGN INSTALLATION Bid: 1.000 Unit Price: $200.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1020 716-01.07 EACH TEMPORARY RAISED PAVEMENT Bid: 260.000 Unit Price: $10.00
MARKER,YELLOW This Est: 0.000 This Est: $0.00
Total: 107.000 Total: $1,070.00
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56001-3226-94 0100 1030  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 230.000 Unit Price: $32.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1040  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 6.000 Unit Price: $20.25
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
56001-3226-94 0100 1050  716-02.05 L.F. PLASTIC PAVEMENT MARKING  Bid: 187.000 Unit Price: $12.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1060  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 5.000 Unit Price: $150.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1070  716-02.07 L.F. PLASTIC PAVEMENT MARKING  Bid: 480.000 Unit Price: $12.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1080  716-02.08 L.F. PLASTIC PAVEMENT MARKING  Bid: 100.000 Unit Price: $2.25
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1090  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $200.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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56001-3226-94 0100 1100 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $190.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1110 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 13.500 Unit Price: $700.00
(4" LINE) This Est: 5.631 This Est: $3,941.70
Total: 9.498 Total: $6,648.60
56001-3226-94 0100 1120 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 66.000 Unit Price: $5.25
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1130 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 8.200 Unit Price: $2,250.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1140  716-13.03 LF. SPRAY THERMO PVMT MRKNG  Bid: 185.000 Unit Price: $2.00
(60 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $375,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $375,000.00
56001-3226-94 0100 1160  730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 5.000 Unit Price: $780.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $3,900.00
0100 1160 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -2,615.16
0100 1160 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,615.16
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56001-3226-94 0100 1170 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 3.000 Unit Price: $1,375.00
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $5,500.00
0100 1170 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3.000 Adj Total: -2,696.88
0100 1170 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,696.88
56001-3226-94 0100 1180 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 5.000 Unit Price: $325.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,625.00
56001-3226-94 0100 1190 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 7.000 Unit Price: $375.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $3,375.00
56001-3226-94 0100 1200 730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $2,650.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,650.00
56001-3226-94 0100 1210 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR  Bid: 694.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 891.000 Total: $1,782.00
56001-3226-94 0100 1220 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 748.000 Unit Price: $5.50
This Est: 0.000 This Est: $0.00
Total: 748.000 Total: $4,114.00
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56001-3226-94 0100 1230 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 547.000 Unit Price: $18.75
This Est: 0.000 This Est: $0.00
Total: 547.000 Total: $10,256.25
56001-3226-94 0100 1240 730-12.09 L.F. CONDUIT 3" DIAMETER (RGS) Bid: 74.000 Unit Price: $22.00
This Est: 0.000 This Est: $0.00
Total: 95.000 Total: $2,090.00
56001-3226-94 0100 1250 730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 3.000 Unit Price: $475.00
CHANNEL, RACK MOUNT) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,425.00
0100 1250 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3.000 Adj Total: -523.02
0100 1250 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 523.02
56001-3226-94 0100 1260 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 1,929.000 Unit Price: $1.15
This Est: 0.000 This Est: $0.00
Total: 1,880.000 Total: $2,162.00
56001-3226-94 0100 1270 730-14.02 L.F. SAW SLOT Bid: 1,497.000 Unit Price: $3.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1280 730-14.03 L.F. LOOP WIRE Bid: 3,986.000 Unit Price: $0.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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56001-3226-94 0100 1290 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $9,500.00
MOUNTED) This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $9,500.00

0100 1290 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -5,884.10

0100 1290 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 5,884.10

56001-3226-94 0100 1300 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,500.00
CONTROLLER This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $3,500.00

0100 1300 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -2,615.15

0100 1300 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 2,615.15

56001-3226-94 0100 1310 730-23.36 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $26,000.00
(DESCRIPTION)/(2 @ 60" & 50") This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $26,000.00

0100 1310 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -14,574.82

0100 1310 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 14,574.82
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56001-3226-94 0100 1320 730-23.37 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $25,000.00
(DESCRIPTION)/(2 @ 60' & 48") This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $25,000.00
0100 1320 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -14,356.40
0100 1320 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 14,356.40
56001-3226-94 0100 9507 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 0.000 Unit Price: $19,750.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $19,750.00
56001-3226-94 0100 1330 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 2,382.000 Unit Price: $2.50
CONTROL) This Est: 0.000 This Est: $0.00
Total: 2,000.000 Total: $5,000.00
56001-3226-94 0100 1340 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 18,729.000 Unit Price: $2.00
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 98,750.000 Total: $197,500.00
56001-3226-94 0100 1350 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 4,773.000 Unit Price: $3.00
18IN (DESCRIPTION)/(EPSC) This Est: 1,260.000 This Est: $3,780.00
Total: 42,743.000 Total: $128,229.00
56001-3226-94 0900 1590 793-01.01 EACH POLE 30FT CLASS 4 WOOD Bid: 4.000 Unit Price: $1,100.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,300.00
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56001-3226-94 0900 1600 793-01.33 EACH POLE (DESCRIPTION)/(4IN X 6IN Bid: 3.000 Unit Price: $600.00
SAWN WOOD) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0900 1610 793-01.40 EACH ANCHOR 3/4IN Bid: 46.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $13,125.00
56001-3226-94 0900 1620 793-02.08 EACH GUY WIRE 10M OR 3/8IN Bid: 46.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 27.000 Total: $4,050.00
56001-3226-94 0900 1630 793-02.92 EACH OVERHEAD GUY WIRE Bid: 2.000 Unit Price: $400.00
(DESCRIPTION)/(3/8IN) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,200.00
56001-3226-94 0900 1640 793-03.01 EACH 25 PAIR GROUP AERIAL SPLICE Bid: 100.000 Unit Price: $85.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0900 1650 793-03.03 L.F. 10M STRAND Bid: 18,512.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 9,950.000 Total: $29,850.00
56001-3226-94 0900 9504 793-03.12 L.F. 50 PAIR CABLE Bid: 0.000 Unit Price: $7.04
This Est: 0.000 This Est: $0.00
Total: 2,190.000 Total: $15,417.60
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56001-3226-94 0900 1660 793-03.14 L.F. 100 PAIR CABLE Bid: 8,789.000 Unit Price: $8.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0900 1670 793-03.41 L.F. AERIAL CABLE (DESCRIPTION) Bid: 384.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0900 1680 793-04.02 L.F. 2 PAIR AERIAL DROP Bid: 835.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 1,520.000 Total: $7,600.00
56001-3226-94 0900 1690 793-04.06 EACH READY ACCESS CLOSURE Bid: 7.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0900 1700 793-04.07 EACH AERIAL SPLICE CLOSURE Bid: 14.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $7,875.00
56001-3226-94 0900 1710 793-04.08 EACH TRANSFER AERIAL CABLE Bid: 500.000 Unit Price: $14.00
This Est: 0.000 This Est: $0.00
Total: 7,332.000 Total: $102,648.00
56001-3226-94 0900 1720 793-04.25 EACH HOT SPLICE EXISTING CABLES Bid: 130.000 Unit Price: $14.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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56001-3226-94 0900 1730 793-07.01 L.F. 12 FIBER (MATERIAL ONLY) Bid: 750.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0900 1740 793-07.02 L.F. 24 FIBER(MATERIAL ONLY) Bid: 584.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 590.000 Total: $1,770.00
56001-3226-94 0900 1750 793-07.04 L.F. 48 FIBER(MATERIAL ONLY) Bid: 13,229.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0900 1760 793-07.05 L.F. 96 FIBER(MATERIAL ONLY) Bid: 3,299.000 Unit Price: $3.50
This Est: 0.000 This Est: $0.00
Total: 3,280.000 Total: $11,480.00
56001-3226-94 0900 1770 793-07.07 L.F. 144 FIBER(MATERIAL ONLY) Bid: 11,180.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 7,636.000 Total: $30,544.00
56001-3226-94 0900 1780 793-07.16  L.F. 12-96 FIBER(INSTALLATION ONLY Bid: 17,862.000 Unit Price: $4.25
This Est: 0.000 This Est: $0.00
Total: 13,578.000 Total: $57,706.50
56001-3226-94 0900 1790 793-07.17 L.F. 108-144 FIBER(INSTALLATION Bid: 11,180.000 Unit Price: $4.50
ONLY) This Est: 0.000 This Est: $0.00
Total: 7,636.000 Total: $34,362.00

RR004

Page 31




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
56001-3226-94 0900 1800 793-07.22 EACH FIBER SPLICE-12 FIBER RIBBON Bid: 24.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0900 1810 793-07.25 EACH SINGLE FIBER OPTIC CABLE Bid: 114.000 Unit Price: $66.00
SPLICE This Est: 0.000 This Est: $0.00
Total: 394.000 Total: $26,004.00
56001-3226-94 0900 1820 793-07.41 EACH HOT SPLICE EXISTING FIBER Bid: 112.000 Unit Price: $100.00
CABLES This Est: 0.000 This Est: $0.00
Total: 145.000 Total: $14,500.00
56001-3226-94 0900 1830  793-07.42 EACH HOT SPLICE EXISTING RIBBON  Bid: 8.000 Unit Price: $875.00
FIBERS This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $17,500.00
56001-3226-94 0900 9505 793-07.51 L.F. 72 FIBER (MATERIAL ONLY) Bid: 0.000 Unit Price: $1.26
This Est: 0.000 This Est: $0.00
Total: 9,708.000 Total: $12,232.08
56001-3226-94 0900 1840 793-09.04 L.F. 100 PAIR BURIED CABLE Bid: 3,010.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0900 1850 793-10.02 L.F. BURIED CABLE @ 36IN DEPTH Bid: 6,670.000 Unit Price: $19.00
This Est: 0.000 This Est: $0.00
Total: 8,442.000 Total: $160,398.00
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56001-3226-94 0900 1860 793-11.01 EACH 25 GROUP BURIED SPLICE Bid: 100.000 Unit Price: $675.00
This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $67,500.00
56001-3226-94 0900 1870 793-11.08 EACH 10IN PEDESTAL Bid: 2.000 Unit Price: $650.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,300.00
56001-3226-94 0900 1880 793-11.13 EACH BURIED RISER GUARD Bid: 14.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,200.00
56001-3226-94 0900 1890 793-11.14 L.F. 2 PAIRBURIED DROP Bid: 2,254.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 754.000 Total: $3,770.00
56001-3226-94 0900 1900 793-11.21 EACH HANDHOLE (36IN X 24IN X 24IN) Bid: 2.000 Unit Price: $4,950.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,900.00
56001-3226-94 0900 1910 793-11.32 EACH ENTER EXISTING HANDHOLE Bid: 1.000 Unit Price: $1,300.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,300.00
56001-3226-94 0900 1920  793-12.02 EACH REARRANGEMENT EXISTING Bid: 1.000 Unit Price: $4,000.00
CABLE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,000.00
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56001-3226-94 0900 1930 793-15.01 EACH TRANSFER CABLE ATTACHMENT Bid: 1.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $3,500.00
56001-3226-94 0900 1940 793-15.02 EACH TRANSFER DROP ATTACHMENT  Bid: 11.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0900 1950 793-16.03 L.F. DIRECTIONAL BORE 3IN/FLEX Bid: 1,120.000 Unit Price: $160.00
SLEEVE This Est: 0.000 This Est: $0.00
Total: 1,048.000 Total: $167,680.00
56001-3226-94 0900 1960 793-98.01 L.F. REMOVE AERIAL CABLE AND Bid: 31,345.000 Unit Price: $1.75
WIRE This Est: 0.000 This Est: $0.00
Total: 34,682.000 Total: $60,693.50
56001-3226-94 0900 1970 793-98.04 EACH REMOVE POLES ALL SIZES Bid: 49.000 Unit Price: $175.00
This Est: 0.000 This Est: $0.00
Total: 65.000 Total: $11,375.00
56001-3226-94 0900 1980 793-98.06 EACH REMOVE PEDESTALS Bid: 2.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $400.00
56001-3226-94 0900 1990 793-98.08 EACH REMOVE ANCHOR (ANY SIZE) Bid: 41.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $10,400.00
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56001-3226-94 0900 2000 793-98.21 L.F. TRIMUTILITY RIGHT-OF-WAY Bid: 6,164.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0900 9502 795-03.02 L.F. 2IN PVC WATER LINE Bid: 0.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 1,990.000 Total: $17,910.00
56001-3226-94 0900 9503 795-09.04 EACH 2IN WATER SERVICE METER Bid: 0.000 Unit Price: $3,500.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,500.00
56001-3226-94 0100 1360 801-01 UNIT SEEDING (WITH MULCH) Bid: 546.000 Unit Price: $19.50
This Est: 0.000 This Est: $0.00
Total: 625.310 Total: $12,193.55
56001-3226-94 0100 1370 801-01.02 UNIT CROWN VETCH MIXTURE (WITH  Bid: 289.000 Unit Price: $22.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $770.00
56001-3226-94 0100 1380 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 1,459.000 Unit Price: $16.75
MULCH) This Est: 0.000 This Est: $0.00
Total: 9,044.130 Total: $151,489.18
0100 1380 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
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56001-3226-94 0100 1390 801-01.30 UNIT COVER CROP SEED MIX Bid: 1,459.000 Unit Price: $16.75
(RIPZN/FLPL) W/MULCH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 9017 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $8.78
This Est: 0.000 This Est: $0.00
Total: 583.940 Total: $5,124.07
56001-3226-94 0100 1400 801-03 M.G. WATER (SEEDING & SODDING) Bid: 146.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 9018 801-06 UNIT MULCH Bid: 0.000 Unit Price: $11.70
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1410 802-11.04 EACH ACER SACCHARUM (SUGAR Bid: 14.000 Unit Price: $30.00
MAPLE 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1420 802-11.09 EACH CARYA OVATA (SHAGBARK Bid: 8.000 Unit Price: $30.00
HICKORY 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1430 802-11.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 13.000 Unit Price: $29.00
(SWEETGUM 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
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56001-3226-94 0100 1440 802-11.26 EACH PLATANUS OCCIDENTALIS Bid: 30.000 Unit Price: $25.00
(SYCAMORE 2-5FT CNTNR GRWN  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1450 802-11.31 EACH QUERCUS FALCATA (SOUTHERN Bid: 5.000 Unit Price: $35.00
RED OAK 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1460 802-12.01 EACH ACER NEGUNDO (BOX ELDER Bid: 31.000 Unit Price: $7.00
SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1470 802-12.12 EACH CORNUS FLORIDA (FLOWERING  Bid: 12.000 Unit Price: $7.00
DOGWOOD SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1480 802-12.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 17.000 Unit Price: $8.00
(SWEETGUM SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1490 802-12.40 EACH SALIX NIGRA (BLACK WILLOW Bid: 18.000 Unit Price: $10.00
SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1500 802-12.57 EACH VIBURNUM RUFIDULUM (RUSTY  Bid: 9.000 Unit Price: $10.00
BLACKHAW SDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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56001-3226-94 0100 1510 802-13.52 EACH CALYCANTHUS FLORIDUS Bid: 9.000 Unit Price: $10.00
(SWEETSHRUB SDLNG BARE This Est: 0.000 This Est: $0.00
ROOT) Total: 0.000 Total: $0.00
56001-3226-94 0100 1520 802-13.55 EACH HAMAMELIS VIRGINIANA (WITCH Bid: 16.000 Unit Price: $8.00
HAZEL SDLNG BARE ROOT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
56001-3226-94 0100 1530 802-13.56 EACH HYDRANGEA QUERCIFOLIA Bid: 9.000 Unit Price: $10.00
(OAKLF HYDRANGEA SDLNG This Est: 0.000 This Est: $0.00
BARE ROOT) Total: 0.000 Total: $0.00
56001-3226-94 0100 1540 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 50,000.000 Unit Price: $1.00
(TYPE 1) This Est: 4,600.000 This Est: $4.600.00
Total: 93,008.170 Total: $93,008.17
V47 - TSMR  *END OF REPORT*
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